
THE POWDER HOUSE SCHOOL RETRO-FIT - SD ESTIMATE

Estimated rates 2Q 05
Gross Floor Area 100,653 SF z

CSI Div. As Drawn COST  $ Cost savingsCOST $

02 SITE CONSTRUCTION 1,128,724. 1,068,596.
 
03 CONCRETE 25,525. 12,763.
 
04 MASONRY 125,272. 16,865.
 
05 METALS 128,119. 105,984.
 
06 WOOD & PLASTICS 223,803. 209,503.
 
07 THERMAL & MOISTURE PROTECTION 19,838. 9,919.
 
08 DOORS & WINDOWS 1,025,985. 590,035.
 
09 FINISHES 1,262,568. 1,262,568.
 
10 SPECIALTIES 155,902. 133,401.
 
11 EQUIPMENT
 
12 FURNISHINGS 23,891. 23,891.
 
13 SPECIAL CONSTRUCTION
 
14 CONVEYING SYSTEMS 115,000. 90,000.
 
15 MECHANICAL 1,888,631. 1,888,631.
 
16 ELECTRICAL 1,687,000. 1,687,000.

Sub-total $ 7,810,257. 7,099,157.

RTU replacement for As Drawn and Repair for Cost savings 400,000 23,000
Sub-total $ 8,210,257 7,122,157

General Conditions 697,872. 605,383.
Bond & Insurance 133,622. 115,913.
Overhead and Profit    406,879. 352,955.
Estimating Contingency 944,863. 819,641.

CONSTRUCTION Total $ (at 2Q 05) $10,393,492 $9,016,049

Hazardous Material Abatement 190,000 190,000
Seismic mitigation 1,650,000 1,650,000

Sub-total $ 12,233,492 10,856,049

Workstations                                                                                   130,000 130,000
Stage Equipment                                                                               25,000
Room Signage                                                                                  25,000 25,000
Traffic Signal                                                                                     100,000 100,000
Premium for moving and leasing space for PIC during construction* 200,000 200,000
Allowance for roof penetrations 75,000 75,000

GRAND TOTAL $ 12,788,492 11,386,049

Escalation for 1.5 years = 15% 1,918,274 1,707,907

ESCALATION (Mid-Construction  12/06 = 15%)    $14,706,766 $13,093,957

* Premium for PIC to remain in building =$400,000
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THE POWDER HOUSE SCHOOL RETRO-FIT - SD ESTIMATE

 

What the "Cost Savings" project would be like:

• No new window openings
• No new elevator, just a new lift at the existing front entrance.  This entrance would need to be modified to be accessible. 
• The existing elevator would still need to be removed / replaced because it does not meet dimensional requirements.
• No interior glazing at doors and no glazed sidelights by the doors. 
• Minimal parking area changes and fewer parking spaces.
• No exterior masonry cleaning and re-caulking. 
• Roof top HVAC units would be repaired, not replaced.
• No stage equipment
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